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ESTIMATE RUN 10/12/2006

ESTIMATE SUMMARY 13:08:51

CONTID: C15645         ESTIMATE NO: 0002 PROG 2005

PCN: 15645-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

PARKER RD MED BR: 225-LEHIGH PERCENT TIME:

PROJECT NO: SHE 0831-104                  

PARKER RD MED BR: 225-LEHIGH

NAME OF ROAD: 083A

PROJECT COUNTIES: ARAPAHOE, REGION 6

CONTRACTOR:

NEW DESIGN CONSTRUCTION COMPANY PAY PERIOD ENDING 10/11/2006 DATE TIME STARTED 09/11/2006

2350 E. 70TH AVE. DATE LET 08/03/2006 DATE WORK BEGAN

P.O. BOX 358 DATE AWARDED 08/08/2006 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 08/23/2006 DATE ACCEPTED

DENVER CO 80229     303-286-8500 DATE NOTICE TO PROCEED 09/11/2006

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,181,471.25 PARTICIPATING $ $ 187,327.59

AWARD PROJECT AMT: 1,031,180.75 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -6,021.22

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

34.92

TIME ALLOW:

ORIG TIME ALLOW:

63 WORK DAYS

WORK DAYS63

23.50%

903,784.25

187,327.59

187,327.59

181,306.37

$

$

$

$

277,687.00

0.00

277,687.00

0.00

277,687.00

-7,058.61

0.00

270,628.39

0.00

AMOUNT DUE 270,628.39 181,306.37

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 181,306.37

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

22.0
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PCN: 15645-BID    ESTIMATE RUN 10/12/2006

PROJECT: SHE 0831-104                  ESTIMATE NO: 0002 13:08:51

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF CONCRETE MEDIAN COVER MATERIAL 1,234.000 0.000

SY  1,016.680 3,050.04

3.00000 1,016.680 3,050.04

202-00190  
 

0010 *REMOVAL OF CURB AND GUTTER 10,516.000 75.500

LF  4,400.000 40,480.00

9.20000 4,475.500 41,174.60

202-00203  
 

0015 *REMOVAL OF CONCRETE PAVEMENT 455.000 100.000

SY  124.000 4,340.00

35.00000 224.000 7,840.00

202-00210  
 

0020 REMOVAL OF GROUND SIGN 4.000 0.000

EACH 3.000 450.00

150.00000 3.000 450.00

202-00810  
 

0025 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 1,012.000 39.410

CY  256.700 4,107.20

16.00000 296.110 4,737.76

203-00010  
 

0030 PROOF ROLLING 40.000 0.000

HOUR 0.000 0.00

125.00000 0.000 0.00

203-01100  
 

0035 POTHOLING 10.000 0.000

HOUR 0.000 0.00

140.00000 0.000 0.00

203-01597  
 

0040 STRUCTURE BACKFILL (FLOW-FILL) 148.000 53.000

CY  40.000 6,280.00

157.00000 93.000 14,601.00

206-00065  
 

0045 CONCRETE WASHOUT STRUCTURE 10.000 1.000

EACH 0.000 0.00

905.00000 1.000 905.00

208-00045  
 

0050 STORM DRAIN INLET PROTECTION 84.000 13.000

EACH 71.000 11,715.00

165.00000 84.000 13,860.00

208-00050  
 

0055 STABILIZED CONSTRUCTION ENTRANCE 1.000 0.000

EACH 0.000 0.00

600.00000 0.000 0.00

208-00070  
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PCN: 15645-BID    ESTIMATE RUN 10/12/2006

PROJECT: SHE 0831-104                  ESTIMATE NO: 0002 13:08:51

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 EROSION CONTROL SUPERVISOR 100.000 16.000

HOUR 0.000 0.00

125.00000 16.000 2,000.00

208-00205  
 

0065 ADJUST MANHOLE 2.000 1.000

EACH 1.000 350.00

350.00000 2.000 700.00

210-04010  
 

0070 AGGREGATE BASE COURSE (CLASS 6) 182.000 0.000

CY  163.000 8,965.00

55.00000 163.000 8,965.00

304-06007  
 

0075 *CONCRETE PAVEMENT (6 INCH) (FAST TRACK) 100.000 0.000

SY  12.000 1,296.00

108.00000 12.000 1,296.00

412-00605  
 

0080 *CONCRETE PAVEMENT (9-1/2 INCH) 87.000 0.000

SY  0.000 0.00

110.00000 0.000 0.00

412-00950  
 

0085 *CONCRETE PAVEMENT (10-1/2 INCH) 3,866.000 0.000

SY  981.340 39,253.60

40.00000 981.340 39,253.60

412-01050  
 

0090 *CONCRETE PAVEMENT (10-1/2 INCH) (FAST TRACK) 356.000 100.000

SY  112.000 13,216.00

118.00000 212.000 25,016.00

412-01060  
 

0095 BRIDGE EXPANSION COVER PLATE 12.000 0.000

LF  0.000 0.00

700.00000 0.000 0.00

518-01250  
 

0100 GUARDRAIL TYPE 7 (STYLE CC) 5,203.000 0.000

LF  0.000 0.00

50.00000 0.000 0.00

606-00720  
 

0105 CURB AND GUTTER TYPE 2 (SECTION I-M) 20.000 0.000

LF  20.000 780.00

39.00000 20.000 780.00

609-21011  
 

0110 CURB AND GUTTER TYPE 2 (SECTION II-B) 117.500 75.500

LF  42.000 1,050.00

25.00000 117.500 2,937.50

609-21020  
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PCN: 15645-BID    ESTIMATE RUN 10/12/2006

PROJECT: SHE 0831-104                  ESTIMATE NO: 0002 13:08:51

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 MEDIAN COVER MATERIAL (CONCRETE) 30.000 0.000

SF  25.000 575.00

23.00000 25.000 575.00

610-00030  
 

0120 DELINEATOR (TYPE II) (BARRIER) 105.000 0.000

EACH 0.000 0.00

8.31000 0.000 0.00

612-00022  
 

0125 DELINEATOR (FLEXIBLE) (SPECIAL) (TYPE I) 26.000 0.000

EACH 0.000 0.00

72.00000 0.000 0.00

612-00046  
 

0130 SIGN PANEL (CLASS II) 42.000 0.000

SF  0.000 0.00

36.00000 0.000 0.00

614-00012  
 

0135 STEEL SIGN POST (S 3X5.7) 40.000 0.000

LF  0.000 0.00

59.00000 0.000 0.00

614-00357  
 

0140 IMPACT ATTENUATOR (QUADGUARD) 2.000 0.000

EACH 0.000 0.00

19,700.00000 0.000 0.00

614-85115  
 

0145 CONSTRUCTION SURVEYING 1.000 0.000

L S 0.000 0.00

2,750.00000 0.000 0.00

625-00000  
 

0150 *MOBILIZATION 1.000 0.250

L S 0.250 21,200.00

84,800.00000 0.500 42,400.00

626-00000  
 

0155 PUBLIC INFORMATION SERVICES 1.000 0.250

L S 0.000 0.00

6,325.00000 0.250 1,581.25

626-01000  
 

0160 *EPOXY PAVEMENT MARKING 30.000 0.000

GAL 0.000 0.00

121.00000 0.000 0.00

627-00005  
 

0165 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 60.000 0.000

GAL 0.000 0.00

27.50000 0.000 0.00

627-00012  
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PCN: 15645-BID    ESTIMATE RUN 10/12/2006

PROJECT: SHE 0831-104                  ESTIMATE NO: 0002 13:08:51

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 652.000 0.000

SF  0.000 0.00

11.00000 0.000 0.00

627-30332  
 

0175 *FLAGGING 2,000.000 29.500

HOUR 259.000 5,698.00

22.00000 288.500 6,347.00

630-00000  
 

0180 *UNIFORMED TRAFFIC CONTROL 250.000 20.000

HOUR 35.500 2,147.75

60.50000 55.500 3,357.75

630-00003  
 

0185 *TRAFFIC CONTROL VEHICLE 1.000 0.500

EACH 0.000 0.00

7,700.00000 0.500 3,850.00

630-00004  
 

0190 *TRAFFIC CONTROL INSPECTION 25.000 10.000

DAY 3.000 198.00

66.00000 13.000 858.00

630-00007  
 

0195 *TRAFFIC CONTROL MANAGEMENT 63.000 3.000

DAY 15.000 6,435.00

429.00000 18.000 7,722.00

630-00012  
 

0200 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 6.000 0.000

EACH 2.500 275.00

110.00000 2.500 275.00

630-80335  
 

0205 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 17.000 3.500

EACH 5.000 220.00

44.00000 8.500 374.00

630-80341  
 

0210 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 44.000 17.500

EACH 3.000 330.00

110.00000 20.500 2,255.00

630-80342  
 

0215 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 12.000 6.000

EACH 0.000 0.00

110.00000 6.000 660.00

630-80343  
 

0220 *PORTABLE MESSAGE SIGN PANEL 4.000 1.000

EACH 1.000 6,600.00

6,600.00000 2.000 13,200.00

630-80355  
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PCN: 15645-BID    ESTIMATE RUN 10/12/2006

PROJECT: SHE 0831-104                  ESTIMATE NO: 0002 13:08:51

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

4.000 1.500

EACH 0.500 440.00

880.00000 2.000 1,760.00

630-80358  
 

0230 *DRUM CHANNELIZING DEVICE 450.000 11.000

EACH 154.000 6,776.00

44.00000 165.000 7,260.00

630-80360  
 

0235 *TRAFFIC CONE 225.000 70.000

EACH 0.000 0.00

4.40000 70.000 308.00

630-80380  
 

0240 *MOBILE PAVEMENT MARKING ZONE 1.000 0.000

DAY 0.000 0.00

1,650.00000 0.000 0.00

630-80520  
 

0245 IMPACT ATTENUATOR (TEMPORARY) 2.000 0.000

EACH 0.000 0.00

4,800.00000 0.000 0.00

630-85010  
 

0250 IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) 

1.000 0.500

EACH 0.000 0.00

16,175.00000 0.500 8,087.50

630-85040  
 

0255 F/A MINOR CONTRACT REVISIONS 100,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0260 F/A PARTNERING 2,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0265 F/A CONCRETE PAVEMENT INCENTIVE 9,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70013  
 

0270 F/A FUEL COST ADJUSTMENT 10,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0275 F/A ON-THE-JOB TRAINEE 525.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023  
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PCN: 15645-BID    ESTIMATE RUN 10/12/2006

PROJECT: SHE 0831-104                  ESTIMATE NO: 0002 13:08:51

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0285 F/A EROSION CONTROL 2,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

CAT 0200 $186,227.59 268,437.00CURRENT AMT 1,164,071.25 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0290 FIELD LABORATORY (CLASS 1) 1.000 0.500

EACH 0.000 0.00

16,300.00000 0.500 8,150.00

620-00011  
 

0295 SANITARY FACILITY 1.000 0.000

EACH 1.000 1,100.00

1,100.00000 1.000 1,100.00

620-00020  
 

CAT 0400 $1,100.00 9,250.00CURRENT AMT 17,400.00 $$

PROJECT TOTAL 187,327.59 $ 277,687.00CURRENT AMT 1,181,471.25 $$


